
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:05 AM
Run date

Time

Reviewer: Jefferson, Paul 13-Nov-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 649 Date: 01-Oct-2012 Monday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 119

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and warm
•Email review
•Site visit to observe the fabrication of the SCC Mockup from Submittal 2748.
•Office to download pictures taken in the field this morning .

I accrued 1 hour of overtime today covering the contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM Pat FinleyCarpenter 8.00 2.00 0.00 10.00

APP Ricky VeraCarpenter 8.00 2.00 0.00 10.00

APP J.D. FreemanCarpenter 8.00 2.00 0.00 10.00

APP Jorge GomezCarpenter 8.00 2.00 0.00 10.00

APP Ricky ValenzuelaCarpenter 8.00 2.00 0.00 10.00

APP Rafael OnateCarpenter 8.00 2.00 0.00 10.00

APP Jason SilvaCarpenter 8.00 2.00 0.00 10.00

JNM Tom MessnerCarpenter 8.00 2.00 0.00 10.00

JNM Rafael GomezCarpenter 8.00 2.00 0.00 10.00

Diary: Dispute

CCO # 216

•Updated concrete tags
•Received a call from Mark MacDonald requesting guidance on how to finish the transition between the
closure pour soffit and what was previously there from the MCM YBITS contract. There is a lip that will
need to be smoothed out. He was asked to make the transition smooth from YBITS side to the closure
pour side.

001 0-hrm-ELS.216
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 649 Date: 01-Oct-2012 Monday

•Site visit to observe the fabrication of the SCC Mockup from Submittal 2748. There are three workers
here: Tom Messner, J.D. Freeman, and Jose Pelcastre.

Bid Item: 002 0-ell-EFA.235CCO-235 Hinge K - E Line Load Measurement System

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

8.00

000047

0.00

No

0.00 0.00

VEHICLE

7.00

000046

0.00

No

0.00 0.00

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

3.50

000439

0.00

No

0.00 0.00

SURVEY EQUIPMENT, ROBOTIC TOTAL STATION

2.50

000431

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM GEORGE HERNANDEZIronworker 0.00 2.00 0.00 2.00

APP RYAN NASHIronworker 0.00 2.00 0.00 2.00

APP JAMES MIRANDAIronworker 0.00 2.00 0.00 2.00

APP JONATHAN CANITESIronworker 0.00 2.00 0.00 2.00

JNM RYAN EVANCHIKIronworker 2.00 0.00

JNM Joseph ByrnesIronworker 2.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 2.00 0.00 2.00

APP Ken WoonSurveyor 6.00 1.00 0.00 7.00

APP MICHAEL BONNICISurveyor 6.00 1.00 0.00 7.00

OTH DAVID ADAMSSurveyor 6.00 2.00 0.00 8.00

Diary: Dispute

CCO # 235

•Met with Bob Dameron (DJV) to go out to Hinge KW to observe the Tie-Down adjustments this morning.
ABF was requested to relieve the load in the tie-down rods to 600 kips, then to incrementally increase the
load to 2400 kips. This is to figure out at what load the pipe beams are becoming loaded. It was
determined that the pipe beams were loaded around 1000 kips total load in the tie-down rods. It was
decided to load the rods to 1200 kips and leave the system there.
•Observed three surveyors monitoring both Hinge KE and Hinge KW : Dave Adams, Mike Bonnici, and
Ken Woon.
•While out in the field I observed the removal of the third Carrier Beam of the KW Falsework . The other
two beams were removed on Saturday along with the rods associated with those Carrier Beams. Lalit
Mathur was on site for that operation on Saturday. As of today the Falsework is being supported by the two
outer Carrier Beams. Of the 3 bottom double-stringer beams, the West and center ones have been
lowered about 3 feet while the East one has been left at elevation because of the cable below it.
•Also while in the field I observed the Hinge KE Tie -Down beams (blue steel) being placed on the E-Line
YBITS. The system will be installed this week.

002 0-ell-EFA.235

Bid Item: 001 0-sbt-EFA.245CCO-245 Hinge KW Steel Ballast & Tie-Down

AMERICAN BRIDGE/FLUOR, A JV
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